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Building “F” Renovation and Modernization Costing Diagram
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Costing for the Measure “J” Master Plan
East Campus Parking Structure

Item Description Quantity Unit Rate Total

Demolition (existing site development including

landscaping, hardscape, and parking lots etc.)

45,083 SF 0

"Off Site Site" Development (including sidewalks,

street trees, site furniture, street lighting, utilities, bus

stop, etc.)

3,869 SF 0

New Parking Structure Construction

(6 level above grade structure)
247,284 SF 0

Subtotal 0

General Conditions 10.00% 0

Contractor's Overhead & Profit or Fee 4.00% 0

Design Team's Fee

Planned Construction Cost Jun 09 0

Contingency for Development of Design 15.00% 0

Escalation to Start Date (January 2012) 7.00% 0

Recommended Construction Budget TBD $0

FFE 0.00%
$0.00

Hard Costs Subtotal $0

Soft Costs 21.00% $0

Subtotal $0

ProgramWide Costs 11.33% $0

TOTAL PROJECT COST $0

Project Delivery: Design Build

East Campus Parking Structure
June 2009
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East Campus Parking Facility Costing Diagram
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Implementation and Swing Space for the Measure “J” Master Plan

The long range plan is crafted to allow for incremental implementation without 
deleterious effects on existing programs and operations.  Planning early for 
suitable swing space for key Career Technical Programs such as Culinary Arts, 
Construction Technology and Transportation Technology will be key in acheiv-
ing success.

Property acquisition is a key component of giving the College elbow room in 
its efforts to accomplish renovation and modernization of existing buildings as 
well as construction of new facilities.
The following sites and areas have been identifi ed as candidates for swing 
space

1A - First Floor....................................................................................49,980 SF
1B - Second Floor................................................................................45,430 SF
2...........................................................................................................35,728 SF
3...........................................................................................................42,727 SF
4...........................................................................................................37,846 SF
5.............................................................................................................8,287 SF
6...........................................................................................................11,079 SF
7...........................................................................................................68,620 SF
8.............................................................................................................5,398 SF

Total...................................................................................................305,095 SF

Available Swing Space                                                                               Area

Item Description Quantity Unit Rate Total

Demolition (existing site development including

landscaping, hardscape, and parking lots etc.)

SF 0.00 0

Demolition (buildings) SF 0.00 0

Renovation

On + Off Site Development: sidewalks, street trees,

utilities, asphalt, site lighting
SF 0.00 0

Minimal Development of Existing Buildings: reusing

existing spaces for new program
SF 0.00 0

Subtotal 0

General Conditions 10.00% 0

Contractor's Overhead & Profit or Fee 4.00% 0

Planned Construction Cost Jun 09 0

Contingency for Development of Design 15.00% 0

Escalation to Start Date (January 2012) 7.00% 0

Recommended Construction Budget TBD $0

FFE 0.00%
$0.00

Hard Costs Subtotal $0

Soft Costs 21.00% $0

Subtotal $0

ProgramWide Costs 11.33% $0

TOTAL PROJECT COST $0

Swing Space
June 2009
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“bURGER kING” SITE 
xx,xxx sf

Swing Space Diagram
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Sequencing and Scheduling for the Measure “J” Master Plan Project Start Dates and Construction Duration

Order

(Renovation

Projects)

Order

(New

Projects)

Project Construction

Start Date

Duration

(months)

Construction

EndDate

DB/DBB

1A
Grand

Theater Seismic Upgrade
December 2008 15 March 2010

1
Demolition of Facilities/Temporary

Parking along Grand Avenue
August 2009 3

November

2009
DBB

2
Learning Assistance Center

Basement Swing Space
January 2010 2 March 2010

2
Math& Science Building K –

Fourth Floor Renovation
February 2010 5 July 2010 DBB

3
Learning Assistance Center /

Library Renovation
March 2010 24 March 2012

Transportation Technologies

Swing Space
April 2010 3 July 2010

1B
Performing Arts & Entertainment

Center –Modernization
August 2010 10 July 2011

4

Physical Plant & Transportation

Technologies / Building “F”

Renovation

September 2010 16 February 2012 DBB

3A Construction Technology Building December 2010 24 December 2012 DB

3B
Wellness Sports & Preventive

Health Center
December 2010 24 December 2012 DB

4 Culinary Arts Swing Space October 2011 4 February 2012

6 Fashion & Fine Arts Swing Space January 2012 3 April 2012 DBB

7 East Campus Parking Facility April 2012 16 August 2013 DB

5
Culinary and Hospitality Arts

Center Modernization
April 2012 18 October 2014 DBB

Fashion & Fine Arts Center “D”

Modernization
June 2012 20 February 2014

3C
South Campus Single Level Parking

&Athletic Field
December 2012 16 April 2014 DB

8
North Quad Site Development &

Existing Building Demolition
October 2014 8 June 2015 DBB

Pink cells indicate Swing Space projects

Project Schedule in order of Construction Start Dates
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Sequencing Diagram 1 Sequencing Diagram 2 Sequencing Diagram 3




